COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 13/ 2004

ESTI MATE SUMVARY 16: 25: 08
CONTI D: C14178 ESTI MATE NO. 0004 FI NL SPEC YR 2002
PCN: 14178-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 130.0 DAYS TIME ALLOW 10/ 14/20C FI XED COVPLETI ON DAT
VARI QUS LOCATI ONS, SAFETY PERCENT TIME:  96. 30 ORI G TIME ALLOW 7/31/2003 FI XED COVPLETI ON DAl
PROJIECT NO. SHE R300- 106
VAR QUS LOCATI ONS, SAFETY
NAVE OF ROAD: 065A
PRQJIECT COUNTI ES: MESA
CONTRACTOR:
ADARAND CONSTRUCTORS | NCORPORATED PAY PERI OD ENDI NG 02/ 13/ 2004 DATE TI ME STARTED 06/02/2003
2720 E. Las Vegas St., Ste. 200 DATE LET 03/ 13/ 2003 DATE WORK BEGAN 08/ 04/ 2003
DATE AWARDED 03/ 26/ 2003 DATE TI ME STOPPED 10/09/2003
DATE CONTRACT EXECUTED  04/23/2003 DATE ACCEPTED 10/ 09/ 2003
Col orado Springs CO 80906 719/ 390- 4000 DATE NOTI CE TO PROCEED 06/ 02/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 201, 414. 65 PARTI Cl PATI NG $ 201, 414. 65 $ 0.00
AWARD PRQJECT AMT:  $ 176, 558. 70 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 201, 414. 65 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 201, 414. 65 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 2,614.82
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 201, 414. 65 2,614. 82
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 201, 414. 65 2,614. 82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,614.82

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14178 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 14178-BI D ESTI MATE RUN 02/ 13/ 2004
PRQJECT: SHE R300- 106 ESTI MATE NO. 0004 16: 25: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 606-02003 END ANCHORAGE ( NONFLARED) 10. 000 10. 000
EACH 0. 000 0. 00
1, 680. 00000 10. 000 16, 800. 00
0010 606-02005 END ANCHORAGE ( FLARED) 4.000 4.000
EACH 0. 000 0. 00
2,260. 00000 4.000 9, 040. 00
0015 606-20000 W RE ROPE SAFETY FENCE 5, 221. 000 5, 221. 000
LF 0. 000 0. 00
15. 15000 5,221. 000 79, 098. 15
0020 606-21000 W RE ROPE END ANCHORAGE 24.000 24.000
EACH 0. 000 0. 00
1, 180. 00000 24.000 28, 320. 00
0025 626- 00000 MOBI LI ZATI ON 1. 000 1.000
LS 0. 000 0. 00
9, 720. 00000 1. 000 9, 720. 00
0030 630-10005 *TRAFFI C CONTROL 1.000 1. 000
LS 0. 000 0. 00
8, 888. 00000 1.000 8, 888. 00
0035 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70022 F/ A Q)T COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 606-00301 GDRAIL TY 3 (6-3) NEW GUARDRAIL HW 91 CO # 3 825. 000 825. 000
LF 0. 000 0. 00
22.50000 825. 000 18,562. 50
0055 626-00100 MOBI LI ZATI ON (W O AUTOPAY) EXTRA MOB FOR HWY 91 CO # 3 1. 000 1.000
LS 0. 000 0. 00

2, 900. 00000 1. 000 2, 900. 00
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CONTI D: C14178 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 14178-BI D ESTI MATE RUN 02/ 13/ 2004
PRQJECT: SHE R300- 106 ESTI MATE NO 0004 16: 25: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 630-10005 *TRAF CTRL CO # 3 EXTRA TRAFFI C CONTROL HW 91 1. 000 1. 000
LS 0. 000 0.00
5, 585. 00000 1. 000 5, 585. 00
0065 900- 00006  ADDED | TEM (DOLLAR)/ MCR LN # 1 PURCHASE EXCESS 22,501. 000 22,501. 000
MATERI ALS CO # 4
DOL 0. 000 0. 00
1. 00000 22,501. 000 22,501. 00
CAT 0200 CURRENT AMT $ 201, 414.65% 0.00$% 201, 414.65
PROJECT TOTAL CURRENT AMI $  201,414.65% 0.00$% 201, 414.65



